Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14584-13-000-0

Estimate Number:

0011

Date:

Pay Period:

10/10/2014

Page 1 of 7

09/01/2014
to 09/30/2014

Contract Location: Time Allowed: 1049 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: Days
Percent Time: 36.80
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/24/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $26,154,754.15 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $20,614,778.36

Percent Complete 21.03%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $26,154,754.15 $23,976,237.14 $20,614,778.36  21.18% $219,523.86

Chief Engineer
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Contract ID: B14584-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0011

Pay Period:

Date: 10/10/2014

Page 2 of 7

09/01/2014
to 09/30/2014

Project Number:

Federal State Project Number:

0006431

SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

CSSTP-0006-00(431)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,400,796.49 $4,225,177.42
$1,100,199.16 $1,056,294.37
$5,500,995.65 $5,281,471.79
$38,980.14 $38,980.14
$5,539,975.79 $5,320,451.93
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,539,975.79 $5,320,451.93

Total Payable:

This Estimate

$175,619.07
$43,904.79
$219,523.86
$0.00
$219,523.86
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$219,523.86



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0011

Date: 10/10/2014

Page 3 of 7

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 431
190835.000 .022
453 $4,198.37 $86,448.26
CSSTP-0006-00(431)
0035 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 67.000 1,105.785
90.010 .000
1,105.785 $.00 $99,531.71
Category Amount: $4,198.37 $185,979.97
Category Number: (0020 DRAINAGE
0250 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,384.000 385.000
50.980 541.000
926.000 $27,580.18 $47,207.48
0315 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 21.000 1.000
601.920 1.000
2.000 $601.92 $1,203.84
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 1.000
715.740 1.000
2.000 $715.74 $1,431.48
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 228.778
83.840 .000
228.778 $.00 $19,180.75
Category Amount: $28,897.84 $69,023.55
Category Number: (0050 PERMANENT EROSION CONTROL
0610 163-0240 MULCH TN 1,070.000 79.910
178.980 49.150
129.060 $8,796.87 $23,099.16
0620 700-6910 PERMANENT GRASSING AC 53.000 517
947.530 2.098
2.615 $1,987.92 $2,477.79
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Pay Period: 09/01/2014
to 09/30/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 PERMANENT EROSION CONTROL
0630 700-8000 FERTILIZER MIXED GRADE TN 16.000 216
579.050 1.562
1.778 $904.48 $1,029.55
Category Amount: $11,689.27 $26,606.50
Category Number: 0060 TEMPORARY EROSION CONTROL
0650 163-0232 TEMPORARY GRASSING AC 27.000 .680
271.630 1.504
2.184 $408.53 $593.24
0665 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 27.000 9.000
/SAND BAGS 210.320 .750
9.750 $157.74 $2,050.62
0680 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 7,087.000 20.000
0.280 .000
20.000 $.00 $5.60
0685 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 35,356.000 1,772.000
0.280 201.000
1,973.000 $56.28 $552.44
0690 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 8,152.000 .000
0.280 166.000
166.000 $46.48 $46.48
0705 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 96.000 .000
58.850 3.000
3.000 $176.55 $176.55
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 8.000
105.280 1.000
9.000 $105.28 $947.52
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Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 50.000
15.500 .000
50.000 $.00 $775.00
ECTC FANo 1
SM CO #4
Category Amount: $950.86 $5,147.45
Category Number: (0080 BRIDGE NO. 2
0850 520-2216 PILING, PSC, 16 IN SQ LF 2,565.000 .000
63.590 513.910
513.910 $32,679.54 $32,679.54
0855 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 .000
5343.030 1.000
1.000 $5,343.03 $5,343.03
0875 520-5000 PILOT HOLES LF 478.000 .000
31.580 22.600
22.600 $713.71 $713.71
Category Amount: $38,736.28 $38,736.28
Category Number: (0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 115.000 217.650
19.100 .000
217.650 $.00 $4,157.12
1070 670-1100 WATER MAIN, 10 IN LF 85.000 .000
42.010 205.000
205.000 $8,612.05 $8,612.05
1085 670-1160 WATER MAIN, 16 IN LF 24,000.000 12,702.840
70.640 1,455.000
14,157.840 $102,781.20 $1,000,109.82
1095 670-2060 GATE VALVE, 6 IN EA 20.000 19.000
884.360 2.000

21.000 $1,768.72 $18,571.56



Rpt-ID: RCPESPRJ Georgia Date: 10/10/2014
User: krender Department of Transportation Page 6 of 7
Estimate Summary By Project
Contract ID: B14584-13-000-0 Estimate Number: 0011 Pay Period: 09/01/2014
to 09/30/2014
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1105 670-2100 GATE VALVE, 10 IN EA 5.000 .000
1718.190 2.000
2.000 $3,436.38 $3,436.38
1120 670-2160 GATE VALVE, 16 IN EA 42.000 23.000
5826.480 1.000
24.000 $5,826.48 $139,835.52
1125 670-4000 FIRE HYDRANT EA 35.000 16.000
4183.880 2.000
18.000 $8,367.76 $75,309.84
1130 670-5010 WATER SERVICE LINE, 1 IN LF 10,000.000 5,055.000
18.950 .000
5,055.000 $.00 $95,792.25
1135 670-5020 WATER SERVICE LINE, 2 IN LF 3,000.000 726.000
22.110 15.000
741.000 $331.65 $16,383.51
1165 670-9920 REMOVE EXISTING FIRE HYDRANT EA 25.000 3.000
785.400 5.000
8.000 $3,927.00 $6,283.20
Category Amount: $135,051.24 $1,368,491.25
Category Number: (0070 BRIDGE NO. 1
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 77.160
43.190 .000
77.160 $.00 $3,332.54
PILING, PSC, 14 IN SQ CUTOFF
9070 520-2216 PILING, PSC, 16 IN SQ LF .000 54.290
47.690 .000
54.290 $.00 $2,589.09
PILING, PSC, 16 IN SQ CUTOFF
Category Amount: $0.00 $5,921.63

Project Total Amount:

$219,523.86

$5,500,995.65
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